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1. Originator 2. Log Date 3.CCR#: «.REV: 5.Tel: 6. Office

Brian Cooper 7//5//?5; ?00_ 080 S - 0877 2038:5

7. Title: Upgrade of XRP-1I on dipe1sun

m Signature 9. Date: 07/13/98 10.Class IN | 11. Type: CCR | 12. Need Date: 07/16/98
Lo ——
13. Office Manager Slgnature 14. Date: 15. Date CCB 16. Category of 17. Priority:
L , aY Decision Needed: Change: Emergency
ﬁ%i\ &bl }(‘v ~,<; ) 1l G2 | o7145108 Other
18. Documentation/Drawings ¥hpacted: 19. Schedule Impact: 20. Cl{s) Affected:
None None MLCI
21. Release Affected: 22. Date due to 23. Impl. Date: 24. Effectivity of 25, Est.
None Customer: 07/16/98 Change: Cost
07/20/98 None

26. Source Reference: NCR (JAction item(] GSFC CCR [] Tech Ref:[] Other:®

27. Description of Change: (use additional Sheets as necessary)

Training in XRP-ll by the vendor will begin on Monday 7/20. Students require an environment where they can experiment
with the latest version of the software without interfering with the development and testing efforts of other groups. Host
dipe1sun has two installations of XRP-Il. One is version 3.1 and supports integration testing. The other is version 3.0,
and not currently in use.

28. Proposed Solution: (use additional sheets if necessary)
Upgrade the older version of XRP-Ii 3.1 on dipe1sun to support BLM training. The installation can be done by MSS
Development, butRTSC should assist by adding a new terminal capability (termcap) file. No software license is required.

The following students’ names should be added to the group “xrp” on dipetsun (some might have already been added):
Bob Hendry(bhendry), Bhagirath Trivedi(btrivedi), Keondra Joyner(kjoyner), Jessica Serwitz, Bang Nguyen(bnguyen},
Felicia Harris(fharris), Charles Poole(clpoole)

29. Alternate Solution: (use additional sheets if necessary)

30. Consequences if Change(s}) are not approved: (use additional sheets if necessary)
Training cannot take place.

31. Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training (Y Performance [] Operation Training [ Safety (7] Service (] Support {] Test (]

32. Organization(s) Affected: Arch Off (] CM & Clearcase Support Grouy:; ] Contracts [] ECS Chief Eng ]
FOS [] M&O (X QO [] Rel Dev [ Procurement [] RTSC [x SDE [] Security " 1Sys. Eng. [X Sys Verf Acpt ]
Other [

33. Site(s) Affected: EDFX Mini-DAAC] VATC (JEDC (Q LaRC O NSIDC O SMC ST AKOQJPLOEDC OQGSFC O
Other

34. Board Comments: , 35. Work Assigned To:

RTSC

36. Release Authorized | 37. CM Verified/Date:

38. EDF/REL2 CCB Chair (SignlD;e): 39. Disposition: App X AIC __ W 40. ESDIS ERB Concurrence:
Ve /74

Forward ECS __ Forward ESDIS ERB__

41. ECS CCB Chalr (Sign/Date): 42. Disposition: App _AIC_ W___ 43. CCR Closed Date:

CMO1JL98

ORIGINAL



